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Arizona Corporation Commission “ “ fF b t 
COMMISSIONERS 
GARY PIERCE, CHAIRMAN E“; L 9 %ui 1 7 L 
BOB STUMP QOCKETE 
PAUL NEWMAN i ZOII NOY 18 P k 3 I  
SANDRA D. KENNEDY 
BRENDA BURNS 

N O V  1 8  2011 
1 

BEFORE THE ARIZONA CORPORATION COM 

IN THE MATTER OF THE 
APPLICATION OF THE TOWN OF 
GILBERT TO UPGRADE A CROSSING 
OF THE UNION PACIFIC RAILROAD 
AT HIGLEY ROAD IN THE TOWN OF 
GILBERT, MARICOPA COUNTY, 
ARIZONA, AAR/DOT NO. 741-830-Y. 

DOCKET NO. RR-03639A-10-0208 

TOWN OF GILBERT’S MOTION TO 
EXTEND TIME FOR COMPLETING 
RAILROAD CROSSING IMPROVEMENTS 
APPROVED IN DECISION NO. 71904 

The Town of Gilbert (“Gilbert”), by and through undersigned counsel, hereby 

moves the Arizona Corporation Commission (“Commission”) to extend the time for completing 

improvements to the Union Pacific Railroad crossing at Higley Road in the Town of Gilbert, 

Maricopa County Arizona, at USDOT No, 741-830-Y (the “Higley Crossing”) for two years to 

and including December 27,2013. 

By Decision No. 71904, dated September 28,2010, the Commission authorized 

various improvements to the Higley Crossing including, without limitation, widening from 2 to 6 

lanes and installing a 16 foot wide median, new warning devices, new cantilevers, new automatic 

gates and bells and a new constant warning time circuitry. (FF #2). The improvements to the 

Higley Crossing are part of general improvements proposed to Higley Road by Gilbert. (FF#3). 

At the time the Decision was entered, the Town and UPRR anticipated the Higley Crossing would 

be completed by December 27, 2011(i.e., within fifteen months of the effective date of the 

Decision). However, due to issues related to securing necessary easements immediately adjacent 

to the Higley Crossing (a predicate to finalizing design and commencing construction), the general 
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economic slowdown, and the need to time closures of the Higley Crossing and roadway so as to 

minimize disruption of the school district (its bus terminal is adjacent to this crossing), it is 

currently projected that construction will be scheduled during the school district’s 2012 - 2013 

Winter Intercession. However, if that time frame is not met, construction may not commence until 

the summer of 2013 and completion could stretch to the winter of 2013. 

Wherefore, Gilbert respectfully requests a two year extension of time to complete 

the Higley Crossing to December 27,2013. 

DATED this \e - day of November, 2011. 

CURTIS, GOODWIN, SULLIVAN, 
UDALL & SCHWAB, P.L.C. 

P By: 

Kelly Y. Schwab 
501 East Thomas Road 
Phoenix, Arizona 85012-3205 
Attorneys for the Town of Gilbert 
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PROOF OF AND CERTIFICATE OF MAILING 

I hereby certify that on this Lsy";iay of November, 2011, I caused the Idregoing 
focument to be served on the Arizona Corporation Commission by delivering the original and thirteer 
13) copies of the above to: 

locket Control 
bizona Corporation Commission 
1200 West Washington 
'hoenix, Arizona 85007 

2OPY of the foregoing hand delivered 
.his 18'h day of November, 2011 to: 

Zharles Hains, Esq. 
Robin Mitchell, Esq. 
Legal Division 
4rizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

Steve Olea, Director 
Utilities Division 
4rizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

Marc Stern, ALJ 
Hearing Division 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

Brian Lehman, Chief 
Railroad Safety Section of the Safety Division 
Arizona Corporation Cornmission 
1200 West Washington Street 
Phoenix, Arizona 85007 

COPY of the foregoing mailed 
this 18'h day of November, 2011 to: 

Robert Lyons, P.E. 
Aztec Engineering 
4561 East McDowell Road 
Phoenix, Arizona 85008 
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Alexander Popovici, MIPP 
Union Pacific Railroad 
631 S. 7th Street 
Phoenix, Arizona 85034 

Anthony J. Hancock 
Terrance L. Sims 
Beaugureau, Zukowski, Hancock, 
Stoll & Schwartz, PC 

302 East Coronado 
Phoenix, Arizona 85004 
Attorneys for Union Pacific Railroad Company 

Robert Travis, P.E. 
State Railroad Liaison 
Arizona Department of Transportation 
205 South 17'h Avenue, Room 357 
MD 681E 
Phoenix, Arizona 85007 

Paul Mood 
Town of Gilbert 
90 East Civic Center Drive 
Gilbert, Arizona 85296 

Kelly Roy, Utility Project Coordinator 
Maricopa County Department of Transportation 
2901 West Durango Street 
Phoenix, Arizona 85009 

Chris Watson 
2200 North Central Avenue 
Suite 300 
Phoenix, Arizona 85004 

-4- 

File: 0578-077-0001-0018; Desc: Motion to Extend Time 11 15 11; Doc#: 109721~1 


